

COUNTY OF KAUAI
ANNUAL ACTION PLAN (AAP) 2024
***TENTATIVE* TIMELINE (public)**

October 6, 2023 (F)

APPLICATIONS AVAILABLE

October 9, 2023 (M)	Public Hearing – Kapaa Neighborhood Center (1:00 pm to 2:00 pm); technical assistance available (through December 1, 2023)
October 11, 2023 (W)	Virtual public hearing & informational webinar via Teams – 2:00 pm (with HHFDC)
October 16, 2023 (M)	Public Hearing – Līhu‘e (Liquor Commission Room) (10:00 am to 11:30 am)
October 18, 2023 (W)	Public Hearing – Waimea Neighborhood Center (3:00 pm to 4:00 pm)

December 8, 2023 (F)

APPLICATION DEADLINE

January 8-22, 2024 (M-M)	Evaluation Committee (review, score and rank applications)
January 29, 2024 (M)	Evaluation Committee convenes
February 1, 2024 (Th)	Forward recommendations to Mayor for discussion and approval; schedule meeting w/ Mayor; start draft AAP 2024
February 7, 2024 (W)	(tentative) meeting with Mayor to discuss selected applications & funding; Mayor approves applications and funding levels
February 15, 2024 (Th)	Submit requisition to acctg for Public Notice (TGI) on proposed projects
February 22, 2024 (Th)	Draft AAP 2024 - completed
February 27, 2024 (Tu)	Publish Public Notice
February 28, 2024 (W)	30-day public comment period starts
By March 12, 2024 (Tu)	Transmit Resolution with selected projects to County Council via MO, requesting fund appropriation and authorization to submit CDBG Application and Action Plan to HUD

March 20, 2024 (W)	Virtual Public Hearing to receive comments on Draft Action Plan <i>(time & delivery method TBD)</i>
March 29, 2024 (F)	30-day comment period ends
April 10, 2024 (W) <i>or 4/24</i>	Council Action to approve the submittal of CDBG application and One-Year Action Plan
April 10, 2024 (W)	Begin SR document collection and draft SRAs
April 29, 2024 (M) <i>(no later than 5/3/24)</i>	FILE CDBG APPLICATION ONE-YEAR ACTION PLAN TO HUD (MAY 15, 2024 DEADLINE)
July 1 -30, 2024	HUD approves One-Year Action Plan and Release of Funds