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CR-05 - Goals and Outcomes 

Progress the jurisdiction has made in carrying out its strategic plan and its action plan.  91.520(a)  
This could be an overview that includes major initiatives and highlights that were proposed and executed throughout the program year. 

To address the needs of the community, the County's Annual Action Plan 2022 proposed four (4) projects, program administration, and 

proposed to continue two (2) on-going housing programs. Additionally, three (3) projects not completed during the previous year, program year 

2021, were carried over to program year 2022, and is included in this report. The following projects were carried out in AAP 2022 the third 

program year of the Consolidated Plan 2020-2025: 

Public Service – provided mobile hygiene, health, and vital support services to low- to moderate-income individuals or families experiencing 

homelessness (completed; Project Vision Hawaii, CDBG PY22). 

Housing – purchased one home for re-sale via the County's 90-year leasehold program to eligible, first-time homeowners, and financed one low-

interest mortgage loan (KCHA). 

Public Facilities and Improvements – purchased and installed a photovoltaic system with battery storage for the island's only 24-hour emergency 

domestic violence shelter to ensure services are uninterrupted, including times of disaster (completed: YWCA); rehabilitating and making ADA 

improvements to enhance and expand a family community center (in progress PY22: CFS Real Property, Inc.); providing access in compliance 

with Americans with Disabilities (ADA) to expand recreational opportunities for people of all ages and abilities (in progress PY22: Department of 

Parks and Recreation); purchased and installed a photovoltaic system to improve energy efficiency and decrease utility costs at a rental housing 

project for families transitioning out of homelessness (completed PY21: Women in Need); and improved recreational opportunities at a low-mod 

neighborhood park (completed PY21: Department of Parks and Recreation). 

CDBG Outcomes: 

Availability/Accessibility – three (3) public facility projects are in progress or completed to improve accessibility, energy efficiency, and improve 

safety conditions to extend the life of an emergency domestic violence shelter, a family community center, and a neighborhood park. 

Affordability - through the County's homebuyer programs, utilizing revolving loan funds, low- to moderate- income individuals and families have 

increased their opportunities to become first-time homebuyers. 
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Sustainability - a public service project helped to provide mobile hot showers and health support for individuals experiencing homelessness. 

Comparison of the proposed versus actual outcomes for each outcome measure submitted with the consolidated plan and 
explain, if applicable, why progress was not made toward meeting goals and objectives.  91.520(g) 
Categories, priority levels, funding sources and amounts, outcomes/objectives, goal outcome indicators, units of measure, targets, actual 
outcomes/outputs, and percentage completed for each of the grantee’s program year goals. 

Goal Category Source / 
Amount 

Indicator Unit of 
Measure 

Expected 
– 
Strategic 
Plan 

Actual – 
Strategic 
Plan 

Percent 
Complete 

Expected 
– 
Program 
Year 

Actual – 
Program 
Year 

Percent 
Complete 

A-1 Administration 

CDBG: $ / 

Housing 

Trust Fund: 

$ / CDBG-

CV: $ 

Other Other 2 0 
0.00% 

1 1 
100.00% 

FH-1 

Non-Housing 

Community 

Development 

CDBG: $ 

Public service activities for 

Low/Moderate Income 

Housing Benefit 

Households 

Assisted 
12 0 

0.00% 

FH-1 

Non-Housing 

Community 

Development 

CDBG: $ Other Other 0 0 60 81 
135.00% 

H-1 Homeless CDBG: $ 

Public Facility or 

Infrastructure Activities 

other than Low/Moderate 

Income Housing Benefit 

Persons 

Assisted 
0 78 

H-1 Homeless CDBG: $ 

Public Facility or 

Infrastructure Activities for 

Low/Moderate Income 

Housing Benefit 

Households 

Assisted 
0 0 
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H-1 Homeless CDBG: $ 
Homeless Person Overnight 

Shelter 

Persons 

Assisted 
0 78 

H-1 Homeless CDBG: $ 

Overnight/Emergency 

Shelter/Transitional 

Housing Beds added 

Beds 50 0 
0.00% 

H-2 Homeless CDBG: $ Homelessness Prevention 
Persons 

Assisted 
75 0 

0.00% 

HO-

1 

Affordable 

Housing 
CDBG: $ 

Homeowner Housing 

Added 

Household 

Housing 

Unit 

5 0 
0.00% 

1 0 
0.00% 

HO-

1 

Affordable 

Housing 
CDBG: $ 

Direct Financial Assistance 

to Homebuyers 

Households 

Assisted 
0 0 1 1 

100.00% 

HO-

2 

Affordable 

Housing 
CDBG: $ 

Homeowner Housing 

Added 

Household 

Housing 

Unit 

5 0 
0.00% 

HO-

3 

Affordable 

Housing 
CDBG: $ 

Public service activities for 

Low/Moderate Income 

Housing Benefit 

Households 

Assisted 
60 0 

0.00% 

HR-1 
Affordable 

Housing 

CDBG: $ / 

Housing 

Trust Fund: 

$ 

Rental units constructed 

Household 

Housing 

Unit 

40 0 
0.00% 

HR-1 
Affordable 

Housing 

CDBG: $ / 

Housing 

Trust Fund: 

$ 

Rental units rehabilitated 

Household 

Housing 

Unit 

0 21 
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HR-1 
Affordable 

Housing 

CDBG: $ / 

Housing 

Trust Fund: 

$ 

Homeowner Housing 

Rehabilitated 

Household 

Housing 

Unit 

0 0 

HR-1 
Affordable 

Housing 

CDBG: $ / 

Housing 

Trust Fund: 

$ 

Housing for Homeless 

added 

Household 

Housing 

Unit 

0 0 

HR-1 
Affordable 

Housing 

CDBG: $ / 

Housing 

Trust Fund: 

$ 

Housing for People with 

HIV/AIDS added 

Household 

Housing 

Unit 

0 0 

PF-1 

Non-Housing 

Community 

Development 

CDBG: $ 

Public Facility or 

Infrastructure Activities 

other than Low/Moderate 

Income Housing Benefit 

Persons 

Assisted 
500 2330 

466.00% 
7149 1548 

21.65% 

PF-2 

Non-Housing 

Community 

Development 

CDBG: $ 

Public Facility or 

Infrastructure Activities 

other than Low/Moderate 

Income Housing Benefit 

Persons 

Assisted 
500 182 

36.40% 

PF-2 

Non-Housing 

Community 

Development 

CDBG: $ 

Public Facility or 

Infrastructure Activities for 

Low/Moderate Income 

Housing Benefit 

Households 

Assisted 
0 0 147 182 

123.81% 

PF-2 

Non-Housing 

Community 

Development 

CDBG: $ 
Homeless Person Overnight 

Shelter 

Persons 

Assisted 
0 93 

PF-2 

Non-Housing 

Community 

Development 

CDBG: $ 

Overnight/Emergency 

Shelter/Transitional 

Housing Beds added 

Beds 0 0 
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PS-1 

Non-Housing 

Community 

Development 

CDBG: $ / 

CDBG-CV: 

$ 

Public service activities 

other than Low/Moderate 

Income Housing Benefit 

Persons 

Assisted 
800 196 

24.50% 
139 153 

110.07% 

PS-1 

Non-Housing 

Community 

Development 

CDBG: $ / 

CDBG-CV: 

$ 

Homeless Person Overnight 

Shelter 

Persons 

Assisted 
0 0 0 0 

PS-1 

Non-Housing 

Community 

Development 

CDBG: $ / 

CDBG-CV: 

$ 

Overnight/Emergency 

Shelter/Transitional 

Housing Beds added 

Beds 0 0 0 0 

PS-2 

Non-Housing 

Community 

Development 

CDBG: $ Businesses assisted 
Businesses 

Assisted 
6 0 

         

0.00% 

Table 1 - Accomplishments – Program Year & Strategic Plan to Date 

Assess how the jurisdiction’s use of funds, particularly CDBG, addresses the priorities and specific objectives identified in the plan, 

giving special attention to the highest priority activities identified. 

The annual allocation of CDBG funds was $711,744.00. Funds were used for projects and activities that met seven (7) goals identified in the 

Annual Action Plan 2022. All activities were qualified based on the needs assessment and high priority in the 5-year Consolidated Plan 2020-

2025. Accomplishments or outcomes were obtained in four (4) categories identified as high priorities in the Consolidated Plan: Administration 

(A-1), Non-Housing Community Development (FH-1, PF-1, PF-2, PS-1), Affordable Housing (HO-1), and Homeless (H-2). The County continues to 

work towards priorities and objectives identified in the 2020-2025 Strategic Plan and accomplishments in future year's goals. Some projects’ 

outcomes are counted under more than one goal. 

A-1 (Administration) (KCHA PY22) – Administration. 1 FT CDBG staff - expected to serve 1, accomplishment: 1 = 100%.

FH-1 (Non-housing Community Development, Fair Housing public service activities) (KCHA PY22) – a statewide virtual FH training was held: 81 

members of the public (including landlords and tenants) attended; 10 FH briefings were conducted for new participants in the HCV Program; 12 
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FH calls and/or inquiries were received. Expected to serve 60, accomplishment: 81 = 135%. 

HO-1 (Affordable Housing, Homeowner Housing Added) (KCHA PY22) – Home Purchase Program (HPP) – one home purchased will be sold to an 

eligible first-time homebuyer in the next PY. A second home purchased by the County in the previous PY was renovated and will be sold to an 

eligible first-time homebuyer and will be reported in the next PY. Expected to serve 1 HH, accomplishment: 0 = 0%. 

HO-1 (Affordable Housing, Direct Financial Assistance to Homebuyers) (KCHA PY22) – Homebuyer Loan Program (HBLP) – the County financed a 

mortgage loan to an eligible first-time homebuyer. Expected to serve 1 HH, accomplishment: 1 = 100%. 

PF-1 (Non-Housing Community Development, Public Facility or Infrastructure Activities other than Low/Moderate Income Housing Benefit)- 

CFSRP, Hale Hoomalu Family Center Expansion Renovations – Ph. I (PY21) – construction is completed. Expected to serve 250, accomplishment: 

262 = 104%; DOPR, Laukona Park Improvements (PY21) – construction is completed. Expected to serve 1155, accomplishment: 1155 = 100%. 

CFSRP, Hale Hoomalu Family Center Expansion Renovations Ph. II (PY22) - construction is in progress. Expected to serve: 250, accomplishment to 

date: 131 = 52%. DOPR, Waimea Canyon Park ADA Improvements (PY22) - construction is in progress. Expected to serve: 6899, accomplishment: 

0 = 0%. 

PF-2 (Non-Housing Community Development, Public Facility or Infrastructure Activities for Low/Moderate Income Housing Benefit) – WIN, 

Kealaula at Pua Loke Photovoltaic Project (PY21) – purchased and installed a PV system at a rental housing project for those experiencing 

homelessness was completed. Expected to serve 67, accomplishment: 93 = 138%; YWCA (PY22), DV Shelter Disaster Preparedness - purchased 

and installed a photovoltaic system with battery storage for the island's only 24-hour emergency domestic violence shelter. Expected to serve 

80, accomplishment: 89 = 111%. 

H-2 (Homeless, Homeless Prevention) – PVH, Project Vision Kauai (PY22) - provided mobile hot showers, health, hygiene, and vital support

services to individuals experiencing homelessness. Expected to serve 139, accomplishment 153 = 110%.



CAPER 7 

OMB Control No: 2506-0117 (exp. 09/30/2021) 

CR-10 - Racial and Ethnic composition of families assisted 

Describe the families assisted (including the racial and ethnic status of families assisted). 

91.520(a)  

CDBG HTF 

White 124 0 

Black or African American 12 0 

Asian 34 0 

American Indian or American Native 12 0 

Native Hawaiian or Other Pacific Islander 101 0 

Total 283 0 

Hispanic 20 0 

Not Hispanic 263 0 

Table 2 – Table of assistance to racial and ethnic populations by source of funds 

Narrative 

Other racial and ethnic populations identified by individuals served during the reporting period but was 

not pre-populated in Table 2 include: "Asian and White"; "Multi-racial"; "Black"; "Black/White"; and 

"Other".  The virtual statewide fair housing workshop did not request information from attendees or 

participants on race or ethnicity.  Total amount of persons served, to include previous year's projects 

closed in the reporting year is: 728. 
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CR-15 - Resources and Investments 91.520(a) 

Identify the resources made available 
Source of Funds Source Resources Made 

Available 
Amount Expended 

During Program Year 

CDBG public - federal 1,211,744 2,382,097 

Table 3 - Resources Made Available 

Narrative 

CDBG "Resources Made Available" reflects the PY22 annual allocation of $711,744 and estimated 

$500,000 revolving loan funds.  The total amount expended in grant funds, revolving loan funds, and 

administrative funds during the PY22 was $2,382,097.  This could include previous years' unexpended 

grant funds from carry-over projects, loan repayments and ground lease fees to the dedicated 

RLF.  Federal HOME and HTF funds are reported under the state's Action Plan.  For informational 

purposes, $2.85 million was available for the HOME Program and $3.6 million was available for the HTF 

Program.  These funds were not expended during the reporting program year. 

Identify the geographic distribution and location of investments 
Target Area Planned 

Percentage of 
Allocation 

Actual Percentage 
of Allocation 

Narrative Description 

Island of Kauai 100 100 

All funds were awarded to projects on 

the island of Kauai. 

Table 4 – Identify the geographic distribution and location of investments 

Narrative 

As required, the County uses the American Community Survey (ACS) on LMSID by State - All block groups 

based on 2015 dataset to qualify area benefit projects. There were no low-mod area benefit projects 

awarded for the program year. 

CDBG funds are awarded to projects through a competitive application process which scores and ranks 

applications for eligibility, project readiness, experience and qualifications, and priorities identified in 

the Consolidated Plan. Applicants who commit leveraged funds to a proposed project receive additional 

points in scoring. 

One hundred percent of CDBG, HOME and HTF funds are invested island wide. 
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Leveraging 

Explain how federal funds  leveraged additional resources (private, state and local funds), 
including a description of how matching requirements were satisfied, as well as how any 
publicly owned land or property located within the jurisdiction that were used to address the 
needs identified in the plan. 

CDBG funded projects leveraged $704,069.00 in other private, state, federal, non-federal or in-kind 

funds. Other sources used to support the objectives of the Annual Action Plan include: Low-Income 

Housing Tax Credits, Section 8 Housing Choice Vouchers, Economic Development Initiative, U.S. 

Department of Agriculture Rural Development programs, private foundations, state CIP funds, and 

County funds. 

To meet the housing needs of Kauai County, there are various public housing for elderly and families 

developed with funding or support from federal, state or County resources. The following is a list of 

County-owned or leased land or property that could meet housing needs identified in the plan: 

1) Kalepa Village I, II, III, IV - 180 affordable rental units.

2) Pa‘anau Village I & II - 110 affordable rental units.

3) Kaniko‘o (Rice Camp Senior Housing) - 90-unit affordable rental complex for seniors 62 years or
older.

4) Lima Ola - 75 acres for workforce housing development; could potentially develop 550 affordable

homes of various unit types to include single-family detached units, duplexes and small-lot units

intended for aging in place; 201H application has been approved; project received approval from Land

Use Commission; infrastructure construction was completed in the first quarter of 2022. Construction 
on three(3) multi-family parcels in Phase I started in June 2023.  HOME, HOME-ARP, HTF, and 
Congressionally Directive spending funds were used for development.
5) Koa`e Makana - 134 rental units; HOME and HTF funding for development.

6) Waimea Huakai Apartments - 34-unit affordable rental housing project; HOME funded for

development.

7) Pua Loke Affordable Housing Development - 2 acres for transit-oriented development with 54 rental

units; HOME and HTF funded for development.
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CR-20 - Affordable Housing 91.520(b) 

Evaluation of the jurisdiction's progress in providing affordable housing, including the 
number and types of families served, the number of extremely low-income, low-income, 
moderate-income, and middle-income persons served. 

One-Year Goal Actual 

Number of Homeless households to be 

provided affordable housing units 139 153 

Number of Non-Homeless households to be 

provided affordable housing units 2 1 

Number of Special-Needs households to be 

provided affordable housing units 80 89 

Total 221 243 

Table 5 – Number of Households 

One-Year Goal Actual 

Number of households supported through 

Rental Assistance 0 0 

Number of households supported through 

The Production of New Units 20 0 

Number of households supported through 

Rehab of Existing Units 1 1 

Number of households supported through 

Acquisition of Existing Units 1 1 

Total 22 2 

Table 6 – Number of Households Supported 

Discuss the difference between goals and outcomes and problems encountered in meeting 
these goals. 

TABLE 5: Number of homeless served by PVH was 153 (goal was 139).  Number of non-homeless 

households to be provided affordable housing units = goal was two (2) consisting of one mortgage loan 

and one home purchase via the County's leasehold program and CDBG funding. The County's 

Homebuyer Loan Program financed one low-cost, low-interest mortgage loan to a non-homeless 

household whose income is at 50% of HUD's income limits. Through the County's Home Purchase 

Program, one home that was acquired and rehabilitated and will be sold via leasehold to an eligible, 

first-time homebuyer.  Number of special-needs households, YWCA served 89 guests (goal was 80) at 

the emergency domestic violence shelter. 

TABLE 6: Number of HH supported through the acquisition of existing units = goal was one through the 

County's and Home Purchase Program. Number of households supported through the production of 
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units include HOME or HTF = goal was 20; actual: 0. Also, HOME accomplishments not listed in Table 6, 

include: Actual 8 number of households supported through rental assistance funded by Tenant Based 

Rental Assistance. Number of households supported through rehab of existing units = goal was 1; actual: 

1 (Molo property). The Kanakolu property and Molo property sale will be reported in next year's report.  

Discuss how these outcomes will impact future annual action plans. 

Goals stated in the Annual Action Plan can be exceeded through the Citizen's Participation Plan which 

puts forth policies and procedures for citizen participation in the administration of the CDBG 

Program.  Changes in the dollar allocation or new activities are possible through appropriate approvals, 

notice to the public for amendments and public comment periods to meet and exceed the goals of 

CDBG and HOME Programs. 

Include the number of extremely low-income, low-income, and moderate-income persons 
served by each activity where information on income by family size is required to determine 
the eligibility of the activity. 

Number  of Households Served CDBG Actual HOME Actual HTF Actual 

Extremely Low-income 0 0 0 

Low-income 1 0 

Moderate-income 1 0 

Total 2 0 

Table 7 – Number of Households Served 

Narrative Information 

Table 7: CDBG Actual - for the County's Home Purchase Program = goal was 1; actual was 0; plus, the 

County's HBLP goal was 1; actual 1.  Table 7: HOME Actual - extremely low-income = 6; low-income = 2; 

moderate-income = 0, TOTAL 8; HTF Actual - Total 0. 

The County is progressing towards meeting the need for affordable housing in our diverse community. 

The following actions were taken to foster and maintain affordable housing: 

• Affordable housing programs: continue to offer Homebuyer Loan Program and Home Purchase

Program to first-time low- to moderate-income individuals and families.

The following County projects or activities are in progress or in place to meet these needs: 

• Lima Ola: is a 75-acre workforce housing development project that could potentially produce 550 
affordable homes of various unit types to include single family detached units, duplexes and small lot 
units intended for aging in place, as well as ADA accessible units. Developers and design/builders have 
been selected to develop three (3) multi-family rental parcels.  Construction started June 2023.  A 

total of 150 units (multi-family and single family) will be constructed in Phase I.



CAPER 12 

OMB Control No: 2506-0117 (exp. 09/30/2021) 

• Koa'e Makana: developed in partnership with the County, State of Hawaii (SOH) Housing and Finance

Development Corporation (HHFDC) and Mark Development, is a workforce housing development in

Koloa that provides affordable rental housing for households with income no more than 60 percent of

the area median income (AMI) limit and work in the tax area. Of the 134 one-, two- and three-bedroom

units, 5 percent are ADA accessible.

• Waimea Huakai Apartments: developed in partnership with the County, SOH HHFDC and Ahe Group, is

a workforce housing development in Waimea that provides affordable rental housing for households

with incomes no more than 60 percent AMI. Of the 34 units, 5 percent are ADA accessible.

• Pua Loke Affordable Housing Development: developed in partnership with the County, SOH HHFDC

and Ahe Group, is a transit-oriented development in Lihue that provides affordable rental housing for

households with income no more than 60 percent AMI. Of the 54 units, 5 percent are ADA accessible.
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CR-25 - Homeless and Other Special Needs 91.220(d, e); 91.320(d, e); 91.520(c) 

Evaluate the jurisdiction’s progress in meeting its specific objectives for reducing and ending 

homelessness through: 

Reaching out to homeless persons (especially unsheltered persons) and assessing their 

individual needs 

Through Program Year 2022, various non-profits conducted a variety of weekly outreach including CES 

street outreach for mobile hygiene showers, health and wellness services, obtaining vital documents, 

food/meal and clothing distribution.  The local Continuum of Care (CoC), Kauai Community Alliance 

(KCA), hosted an outreach committee in addition to their at-large membership. The outreach committee 

met once a month to discuss current and future endeavors. In addition to the weekly outreach, KCA 

organized Project Housing Connect during National Hunger and Homelessness Awareness Week in 

November. The Point-In-Time (PIT) Count was conducted during the last week of January in accordance 

with HUD requirements to assess the number of homeless on the island of Kauai. 

Addressing the emergency shelter and transitional housing needs of homeless persons 

Kauai Economic Opportunity, Inc. (KEO) operates the only emergency shelter on island and its capacity is 

19 persons per night. YWCA Kauai runs a family violence shelter with a capacity of 17. U.S. Vets operate 

an emergency shelter for homeless male veterans with a capacity of 5. Several agencies have 

transitional shelters, many with particular focuses for residency. These agencies include KEO, Women In 

Need, Transformation House, Steadfast Housing and Mental Health Kokua. 

CDBG funded YWCA, DV Emergency Shelter Preparedness project which purchased and installed a 

photovoltaic system with battery storage for the island's only 24-hour emergency domestic violence 

shelter to ensure services are uninterrupted, including times of disaster.   

Because Kauai is a small island, folks often have strong ties to a particular side of the island they 

currently reside on. Reasons include familiarity, support systems and jobs. Many homeless persons will 

sleep outside or in their car rather than change their location. All shelters are located on the south-

central side. The western side near Waimea, eastern side in Kapa’a and north shore near Kilauea would 

be good spots for additional shelters. The 2023 PIT Count reveals 68 unsheltered in the west zone, 104 

in the east zone, 28 in the north zone, 21 in the south zone, and 113 in the south-central zone. 

Helping low-income individuals and families avoid becoming homeless, especially extremely 

low-income individuals and families and those who are:  likely to become homeless after 

being discharged from publicly funded institutions and systems of care (such as health care 

facilities, mental health facilities, foster care and other youth facilities, and corrections 

programs and institutions);  and,  receiving assistance from public or private agencies that 
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address housing, health, social services, employment, education, or youth needs 

The Kauai County Housing Agency continued its partnership with KGEFCU (Kauai Government Employee 

Federal Credit Union) to offer Coronavirus Rental and Utility Assistance (CRUA). The program opened in 

May 2021. Eligible applicants could receive up to $4,500 per month for rent and assistance with past 

due utilities. CRUA has successfully distributed approximately $23.5 million to over 1825 Kauai 

households suffering financial hardship due to the pandemic. 

Additional funding for the established federal Housing Choice Voucher (HCV) program became available. 

The local Public Housing Authority (PHA) conducted more than one waitlist pull this program year and 

issued a large number of vouchers. 

Pua Loke Affordable Housing Development added 54 rental units to the affordable housing inventory. 

The complex offers one-, two- and three-bedroom units and serves households earning 30%-100% of 

the Area Median Income. It includes 12 units dedicated to Project-Based Vouchers (PBV) and 5 units 

dedicated to the Coordinated Entry System (CES). All units are leased up with a waitlist. 

Helping homeless persons (especially chronically homeless individuals and families, families 

with children, veterans and their families, and unaccompanied youth) make the transition to 

permanent housing and independent living, including shortening the period of time that 

individuals and families experience homelessness, facilitating access for homeless individuals 

and families to affordable housing units, and preventing individuals and families who were 

recently homeless from becoming homeless again 

The Tenant Based Rental Assistance (TBRA) program is funded through the County’s HOME Investment 

Partnership Program. It is currently set up to provide 2-year rental subsidy for homeless individuals 

and/or families. In program year 2022, the County was able to assist an average of 8 households a 

month. Each applicant must be tied to a service provider with case management to provide wrap around 

services to the applicant. The expectation is that the applicant will also apply to the Housing Choice 

Voucher (HCV) program within the County and eventually transfer into that program. 

HUD allocated 28 Emergency Housing Vouchers (EHV) to the Kauai County Housing Agency. These 

vouchers are similar to HCV but have less restrictions than typical Housing Choice Vouchers and come 

with non-profit assistance. In Program Year 2022, 23 vouchers were issued and 16 leased up. 

The Pua Loke Affordable Housing Development has 5 units dedicated to the Coordinated Entry System 

(CES). 

Kealaula on Pua Loke, a housing project which incorporates on-site case management to aid its 

residents, all of whom are immediately off the street. The project has 28 units, all occupied with a 

waitlist. 
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CR-30 - Public Housing 91.220(h); 91.320(j) 

Actions taken to address the needs of public housing 

Please refer to the State of Hawaii Annual Action Plan and CAPER. 

Actions taken to encourage public housing residents to become more involved in 

management and participate in homeownership 

The County continued its efforts to outreach to various public housing sites by providing brochures and 

flyers for the first-time homebuyer loan programs, as well as the homeownership education and 

counseling program. 

Actions taken to provide assistance to troubled PHAs 

Not applicable. 
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CR-35 - Other Actions 91.220(j)-(k); 91.320(i)-(j) 

Actions taken to remove or ameliorate the negative effects of public policies that serve as 

barriers to affordable housing such as land use controls, tax policies affecting land, zoning 

ordinances, building codes, fees and charges, growth limitations, and policies affecting the 

return on residential investment. 91.220 (j); 91.320 (i) 

The County continues to bring awareness and education to the public on relevant issues on fair housing 

through landlord and tenant workshops and informational meetings. 

Affordable Additional Rental Unit (ARU) Program - New program implemented by the Housing Agency to 

promote construction of ARUs and provide incentives to those building ARUs to offer units for rent at 

affordable rental units. Some exemptions of an ARU construction project could include: building permit 

fees, plan review fees, sewer capacity assessments, environmental impact fees, and zoning permit fees. 

The greatest benefit of the program in dollar terms is the ARU will receive a reduction in the Facility 

Reserve Charge (FRC) that would otherwise be charged by the Department of Water from $14,115 down 

to $4,490 and depending on the availability of funds. 

Tax Policy – There were no actions or reform steps during the reporting period. 

Land Use Controls -- The Housing Agency continues to support efforts that streamline the planning, 

zoning and permitting process through the administration of the County’s 201-H policy and processing 

of development exemptions for eligible applicants that develop at least 51% of the total project units as 

affordable housing. 

Affordable Housing Task Force – The Housing Agency continues to assist private developers through it’s 

the Affordable Housing Task Force. The Task Force consists of representatives from County line review 

agencies and provides a private developer the opportunity to dialogue and receive feedback to help 

streamline project review time. 

Expedited Permitting – The Housing Agency, under authority of the Mayor, continues to recommend 

expedited permitting for affordable housing projects. Projects so designated will be given preferential 

permitting by review agencies. 

Fee and Charges -- The Housing Agency continues to administer requests for waivers of fees and charges 

allowed for affordable housing pursuant to Kauai County Code for building permits, sewer connection 

fees, environmental impact assessment fees, etc. 

Growth Limits -- Continues to support the development of comprehensive planning for the island’s 

communities consistent with the General Plan Update and endorse planning principles that integrate 

reasonable growth principles. 

Policies that Affect the Return on Residential Investment -- The County will impose deed restrictions on 
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the transfer of dwelling units according to the minimum requirements of Ordinance No. 860. This deed 

restriction requires owner occupancy of the units. If the owner wishes to sell their unit within a buyback 

period, the unit must be first offered to the County at a price determined by a prescribed formula. The 

County of Kauai amended Ordinance No. 860. The amendments include lowering the AMI requirements 

for affordable housing projects from 140% AMI to 120% AMI and reduced the inclusionary zoning 

requirements for proposed housing development from 30% to 25% designated for affordable housing 

units. 

Actions taken to address obstacles to meeting underserved needs.  91.220(k); 91.320(j) 

The following actions were taken by the County: 

-invested revolving loan funds to increase homeownership through low-cost, low-interest mortgage 

loans and home purchases through the County's leasehold program (HBLP and HPP); 

-invested federal resources to improve energy efficiency and decrease utility costs at a rental housing 

project for families transitioning out of homelessness (WIN); 

-invested federal resources to bring mobile hot showers and support services for individuals and families 

experiencing homelessness (PVH); 

-invested federal funds to expand recreational opportunities and provide ADA access to a low- to 

moderate-income neighborhood park (DOPR); 

-utilized the County's Fast Track Permitting for Workforce Housing Projects to accelerate development 

for new affordable housing; 

-selected applications that seek funding by non-profit organizations consistent with the Consolidated 

Plan objectives and priorities. 

Actions taken to reduce lead-based paint hazards. 91.220(k); 91.320(j) 

The County will continue to address lead-based paint to: 

-comply with federal guidelines under 24 CFR 35 for testing and abating lead-based paint hazards in 

projects receiving federal assistance; 

-require owner participants in the Housing Choice Voucher Program to certify that they will advise the 

County and tenant-family of any lead-based paint on surface of homes used to participate in the 

program; 

-provide each tenant participant in the Housing Choice Voucher Program and participants in the Home 

Buyer Loan Program and Home Purchase Program with a copy of the EPA Bulletin, "Protect Your Family 
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From Lead in Your Home"; and 

-abate lead-based paint on structures undergoing major renovation with financing through government 

programs, such as HOME and CDBG, and provide technical assistance in the abatement design and 

construction process. 

Actions taken to reduce the number of poverty-level families. 91.220(k); 91.320(j) 

The County operates a Family Self-Sufficiency (FSS) Program that assists Housing Choice Voucher 

participants develop skills, abilities, and self-confidence needed to find and maintain jobs which pay 

adequate wages to minimize the need for public assistance. During the reporting year, FSS staff served 

53 participants: 

• 22 families exited the program 

• 12 families successfully graduated 

• 4 families forfeited escrow 

• 4 families voluntarily withdrew (with no escrow) 

• 3 families exited due to non-compliance in Section 8 

• 0 families ported on to another PHA 

• 2 families unable to find new units (HCV expired) 

• 42 families earned wages triggering escrow earning 

• 1 family exited due to no longer meeting the income eligibility requirements for housing 

assistance 

Actions taken to develop institutional structure. 91.220(k); 91.320(j) 

The County will continue to utilize the Fast Track Permitting for Workforce Housing Projects that will 

speed the permitting process on projects with at least 51% affordable units.  

Actions taken to enhance coordination between public and private housing and social service 

agencies. 91.220(k); 91.320(j) 

The County conducted virtual public meetings in which citizens, agencies and interested parties are 

given the opportunity to provide input and participate in recommendations for projects and new 

activities, community needs and strategies. 

Identify actions taken to overcome the effects of any impediments identified in the 

jurisdictions analysis of impediments to fair housing choice.  91.520(a) 

The County is required to conduct and submit an analysis of impediments to identify barriers to fair 

housing choice within the jurisdiction, take appropriate actions to overcome the effects of any 

impediments identified through that analysis, and maintain records reflecting the analysis of actions in 
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this regard. 

In a collaborative effort, all Counties statewide received an Analysis of Impediments (AI) report in April 

2020 contracted and produced by the University of Hawaii, Department of Urban and Regional Planning 

which focused on two primary impediments: 1) agency staff knowledge of Fair Housing Law; 2) the 

degree to which agency policies and procedures (legal, regulatory, and administrative) align with fair 

housing law and affirmatively promote equal access to housing for all Hawaii residents. 

The following are goals previously identified and actions taken to address impediments: 

Goal 1: Create documentation of the Agency's policy to locate and site new housing in areas to 

deconcentrate poverty. 

Goal 2: Provide better documentation of systematic analysis completed in accordance with federal law.  

Goal 3: Provide documentation and communication around affirmatively furthering fair housing rather 

than only fair housing compliance. 
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CR-40 - Monitoring 91.220 and 91.230 

Describe the standards and procedures used to monitor activities carried out in furtherance 

of the plan and used to ensure long-term compliance with requirements of the programs 

involved, including minority business outreach and the comprehensive planning 

requirements 

The County monitors all programs (HOME, CDBG, Affordable Housing Tax Credits, etc.) assisted activities 
in various stages of project implementation, upon completion, and throughout the applicable periods of 
affordability, which can extend for 20 years or longer. Agreements are executed to impose requirements 
for the federal assistance provided. The County Housing Agency meets preliminarily with its 
subrecipients and/or developers to discuss grants and/or contract requirements prior to agreement 
execution and disbursement of funds. Monitoring includes but not limited to: 

Income Monitoring: Semiannual and annual monitoring of tenant files to verify that income eligibility is 
processed correctly and at required intervals. Monitoring focuses on resolving discrepancies with tenant 
income verifications, premature unit placements prior to eligibility determination, and missing source 
documentation. Income monitoring also includes periodic housing quality inspections. 

Program Monitoring: Desk review and site monitoring is performed to ensure that fund recipients are 
complying with grant requirements. Program monitoring may include reviewing files for CDBG national 
objective compliance, income and program eligibility, job creation and retention records, cash 
management records, and fair housing compliance. 

Subrecipient Monitoring: Subrecipient audit reviews are conducted to monitor administration 
requirements that apply to the use of federal funds for CDBG activities. 

Labor Standards: Laborers and mechanics employed by contractors and subcontractors on construction 
projects more than $2,000 and financed in whole or in part with CDBG funds, must be paid prevailing 
wages in accordance with the U.S. Department of Labor prevailing wage rates and fringe benefits. Labor 
standard monitoring is performed to review weekly contractor payroll to document wage compliance 
and includes on-site employee interviews. 

Citizen Participation Plan 91.105(d); 91.115(d) 

Describe the efforts to provide citizens with reasonable notice and an opportunity to 

comment on performance reports. 

The County has complied with its Citizen Participation Plan to provide an opportunity for citizens to 

comment on the Consolidated Annual Performance Evaluation Report (CAPER).  A public notice 

appeared in The Garden Island Newspaper on August 24, 2023, with a 15-day comment period that 

ended on September 11, 2023.  The draft was available on the County's website during the period to 

receive public comments.   
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CR-45 - CDBG 91.520(c) 

Specify the nature of, and reasons for, any changes in the jurisdiction’s program objectives 

and indications of how the jurisdiction would change its programs as a result of its 

experiences. 

There were no changes in the program objectives. 

Does this Jurisdiction have any open Brownfields Economic Development Initiative (BEDI) 

grants? 

No 

[BEDI grantees]  Describe accomplishments and program outcomes during the last year. 
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CR-56 - HTF 91.520(h) 

Describe the extent to which the grantee complied with its approved HTF allocation plan and 

the requirements of 24 CFR part 93.  

The Kauai County Housing Agency has committed their PY22 HTF allocation to the Lima Ola Phase I 

Multi-family Affordable Housing Development. This project will have 40 units of affordable rental 

housing in Eleele, providing 1-, 2-, and 3-bedroom units for households who are at or below 30% of the 

area median income. This project will have 10 units that will be dedicated to those who are at or below 

30% area median income. 

Construction commenced in June 2023 with an estimated completion date of January 2025.  

Tenure Type 0 – 30% 

AMI 

0% of 30+ to 

poverty line 

(when 

poverty line 

is higher 

than 30% 

AMI) 

% of the 

higher of 

30+ AMI or 

poverty line 

to 50% AMI 

Total 

Occupied 

Units 

Units 

Completed, 

Not 

Occupied 

Total 

Completed 

Units 

Rental 0 0 0 0 0 0 

Homebuyer 0 0 0 0 0 0 

Table 15 - CR-56 HTF Units in HTF activities completed during the period 
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CR-58 – Section 3 

Identify the number of individuals assisted and the types of assistance provided  

 

Total Labor Hours CDBG HOME ESG HOPWA HTF 
Total Number of Activities 1 0 0 0 0 
Total Labor Hours           

Total Section 3 Worker Hours           

Total Targeted Section 3 Worker Hours           

Table 8 – Total Labor Hours 

 

Qualitative Efforts - Number of Activities by Program CDBG HOME ESG HOPWA HTF 
Outreach efforts to generate job applicants who are Public Housing 

Targeted Workers           

Outreach efforts to generate job applicants who are Other Funding 

Targeted Workers. 1         

Direct, on-the job training (including apprenticeships).           
Indirect training such as arranging for, contracting for, or paying tuition 

for, off-site training.           

Technical assistance to help Section 3 workers compete for jobs (e.g., 

resume assistance, coaching).           

Outreach efforts to identify and secure bids from Section 3 business 

concerns. 1         

Technical assistance to help Section 3 business concerns understand 

and bid on contracts. 1         

Division of contracts into smaller jobs to facilitate participation by 

Section 3 business concerns.           

Provided or connected residents with assistance in seeking employment 

including: drafting resumes,preparing for interviews, finding job 

opportunities, connecting residents to job placement services. 
          

Held one or more job fairs.           
Provided or connected residents with supportive services that can 

provide direct services or referrals.           

Provided or connected residents with supportive services that provide 

one or more of the following: work readiness health screenings, 

interview clothing, uniforms, test fees, transportation. 
          

Assisted residents with finding child care.           
Assisted residents to apply for, or attend community college or a four 

year educational institution.           

Assisted residents to apply for, or attend vocational/technical training.           

Assisted residents to obtain financial literacy training and/or coaching.           
Bonding assistance, guaranties, or other efforts to support viable bids 

from Section 3 business concerns.           

Provided or connected residents with training on computer use or online 

technologies.           

Promoting the use of a business registry designed to create 

opportunities for disadvantaged and small businesses.           

Outreach, engagement, or referrals with the state one-stop system, as 

designed in Section 121(e)(2) of the Workforce Innovation and 

Opportunity Act. 
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Other.           

Table 9 – Qualitative Efforts - Number of Activities by Program 

 

Narrative 

The County tracked one CDBG subrecipient for Section 3 reporting requirements: COK Department of 

Parks & Recreation (Waimea Canyon ADA Improvements).  CFS Real Property, Inc. (Hale Hoomalu Family 

Center Expansion Renovations Project Ph.II) is still open, being tracked and on-going.  When the project 

is completed in the next PY, it will be reported.  The total labor hours worked was 2202.25.  
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231 - CDBG-CV: AdministrationIDIS Activity:

Project: 0012 - CDBG-CV: Administration

PGM Year: 2020

Description:

General Program Administration (21A)Matrix Code:

Objective:

Outcome:

Open

   ,

National Objective:

Status:

Location:

Program management that includes: administration, coordination, training, project implementation, compliance monitoring, evaluation, record-keeping and reporting.

06/23/2020Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: Yes

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG EN

Total
2020 B20EW150001 $270,346.00 $61,520.29 $134,853.96

$270,346.00 $61,520.29 $134,853.96
Proposed Accomplishments

Number assisted:

Actual Accomplishments
Person

Hispanic

0

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

Renter
Total Hispanic

0 0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 0 0

Female-headed Households: 0
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Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner

0

Renter

0

Total
0

0

0

0

0

Person

0

Annual Accomplishments
No data returned for this view. This might be because the applied filter excludes all data.
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234 - KEO Shelter Support Services Improvement and RehabilitationIDIS Activity:

Project: 0004 - KEO Shelter Support Services Improvement and Rehabilitation

PGM Year: 2020

Description:

Homeless Facilities (not operating
costs) (03C)

Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 10/10/2022 12:00:00 AM

2804 Wehe Rd   Lihue, HI  96766-1690

National Objective: LMC

Status:

Location:

Funds will be used to make improvements to the wastewater system of the emergency shelter and transitional housing units to extend the life of the facility and decrease homelessness;
provide ADA accessibility to participants seeking various social services programs.

10/07/2020Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: Yes

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2019

2020

B19DH150001

B20DH150001

$650.15 $650.15 $650.15

$86,304.00 $84,448.50 $86,304.00

$669,096.03 $248,781.37 $669,096.03

$756,050.18 $333,880.02 $756,050.18
Proposed Accomplishments

Public Facilities :  100

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

3

0

0

0

0

0

1

3

4White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

41

6

10

3

33

0

0

0

0

7

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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0 0

11Total:

Hispanic:

0 0

0 0

0

0 0

0

0 0

0 0 100

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
0

100

0

0

100

100.0%

Annual Accomplishments
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Years Accomplishment Narrative # Benefitting
2020 10/15/20 - QUARTERLY REPORT (7/1/20 TO 9/30/20): KEO is in the process of revising their procurement policies and will be submitting it to

the Board of Directors for approval; drafting letter for scope of work.  No funds have been expended to date.
12/23/20 - Accomplishments entered: 35 individuals have been deemed eligible and served, presumed benefit-homeless.
1/9/21-QUARTERLY REPORT (10/1/20 TO 12/31/20):Bids for proposed activities were submitted intra-agency for review.
There was $650.15 unexpended grant funds from CDBG PY 2019. KEO requested that the funds be added to award for CDBG PY 20. The
CDBG PY20 amount requested was $394,500.00 and the award amount was $38,240. The repair cost for the septic system is higher than
anticipated therefore we requested to carryover the $650.15 from CDBG PY 2019 to CDBG PY 2020.
4/11/21-21-QUARTERLY REPORT (1/1/21-3/31/21):Bid letters for the repair of deck and railing conducted on 2/1/21. The bid letters did not
include following the Davis Bacon Act. The bid letter received was over $2,000 therefore another round for the bid needs to be conducted with
proper procurement procedure to meet CDBG/HUD requirements. Changes: KEO requested and received approval for additional funds in the
amount of $800,650.15 for the FY 20 CDBG KEO Shelter Support Improvements and Rehabilitation-Contract No. C213031 to total the award to
$838,890.15. The funds will be utilized to make improvements to the wastewater system of the emergency shelter and transitional housing units
and to provide ADA accessibility for the participants seeking assistance at KEO. On 3/16/21 KEO received the signed Amendment 1 to Contract
No C213031 which is extended to 2/23/22.
7/14/21-QUARTERLY REPORT (4/1/21-6/30/21) Manaolana Repairs-Bid letters were mailed on 6/30/21,ADA Door-Bid letters were mailed on
6/30/21, Wastewater Extension to KEO-Bid was completed 4/19/21. Bids were evaluated by committee and selection was completed 5/30/21.
Bow Engineering and Development was awarded the contract with a Notice of Award and a Contract was signed 5/25/21.
Bids for the Manaolana Repairs and ADA Door were corrected to include the Davis Bacon Federal Requirements for bids which include work
over $2000.
7/22/21-Accomplishments entered. 59 have been deemed eligible and served, presumed benefit homeless.
11/09/21-QUARTERLY REPORT (7/1/21-9/30/21) Hawaiian Island Property would submit an updated proposal on July 19, 2021. As of August
9, 2021 this is the only proposal that was submitted. Selection for this contractor's bid was approved. Regarding the sewer project: Plans with
specifications were set, reviewed, and approved by DCAB and DOW. Waiting for Public Works Department of Engineering for final approval; a
draft IFB contract was being worked on with solicitation to be submitted; targeting IFB in mid to late October with a Notice to Proceed issued late
in the year.
1/06/22-QUARTERLY REPORT (10/1/21-12/31/21)-Pacific Concrete Cutting and Coring, Inc. awarded Sewer Connection Project. Notice to
Proceed was issued to Hawaiian Island Properties to purchase and install ADA door for the KEO Admin Office. 5 more Homeless certifications
added.
4/22/22-QUARTERLY REPORT (1/1/22-3/31/22)-Contract between KEO and Pacific Concrete Cutting and Coring Inc was signed and a Notice
to Proceed was issued. KEO received a 6 month extension of the contract with the County, the date for the extension is August 23, 2022.
Construction began at Mana'olana.
8/2/22-QUARTERLY REPORT (4/1/22-6/30/22): all construction work is completed; Section 3 labor hours up to 6/30/22 have been logged;
90/100 (goal) homeless individuals (presumed benefit) have been deemed eligible.
10/10/22 FINAL: 100/100 homeless individuals (presumed benefit) have been served and deemed eligible. Project is completed.  CLOSED in
IDIS.



15-Aug-2023U.S. Department of Housing and Urban Development
13:10
6

 Date:
 Time:
 Page:

Office of Community Planning and Development
Integrated Disbursement and Information System

CDBG Activity Summary Report (GPR) for Program Year  2022
KAUAI COUNTY

 Page:PR03 - KAUAI COUNTY 6 of 31

237 - General AdministrationIDIS Activity:

Project: 0007 - General Administration

PGM Year: 2020

Description:

General Program Administration (21A)Matrix Code:

Objective:

Outcome:

Completed 1/4/2023 12:00:00 AM

   ,

National Objective:

Status:

Location:

Provide program management that includes: administration, coordination, training, project implementation, compliance monitoring, evaluation, record-keeping and reporting.

10/20/2020Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2020 B20DH150001 $139,726.00 $47,314.93 $139,726.00

$957.00 $0.00 $957.00

$140,683.00 $47,314.93 $140,683.00
Proposed Accomplishments

Number assisted:

Actual Accomplishments
Person

Hispanic

0

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

Renter
Total Hispanic

0 0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 0 0
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Female-headed Households: 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner

0

Renter

0

Total
0

0

0

0

0

Person

0

Annual Accomplishments
No data returned for this view. This might be because the applied filter excludes all data.
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240 - CDBG-CV: Project Hiehie KauaiIDIS Activity:

Project: 0014 - CDBG-CV: Project Hiehie Kauai

PGM Year: 2020

Description:

Operating Costs of Homeless/AIDS
Patients Programs (03T)

Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 10/26/2022 12:00:00 AM

Address Suppressed

National Objective: LMC

Status:

Location:

Funds will be used to bring mobile hygiene, health and vital support services to mitigate the impact of COVID-19for low- to moderate-income individuals and families and those
experiencing homelessness.

01/27/2021Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: Yes

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG EN

Total
2020 B20EW150001 $541,622.00 $64,956.01 $541,622.00

$541,622.00 $64,956.01 $541,622.00
Proposed Accomplishments

People (General) :  870

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

3

2White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

110

10

24

7

154

0

0

0

1

152

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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5Total: 0 0 0 0 0 0 458

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
458

0

0

0

458

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2020 2/2/21 - QUARTERLY REPORT (12/21/20 to 1/31/21): PVH reported through January 2021; hygiene truck was procured and is on island; trailer

is sch'd to ship on 2/13/21; have quote for wrap to include County logo and will be pd with other non-CDBG funds; first health and hygiene event
scheduled for 3/1/21; hired 2 positions: outreach worker/driver FT & outreach worker PT; on-going work with partners to coordinate events and
services; 4 hmless inds have been identified to work in custodian positions; working with data team to establish mgmt plan to meet program
contract requirements. 7/15/21-QUARTERLY REPORT (2/1/21-3/31/21): Filled staff positions and completed training in HIPAA, FERPA Levels
1 and 2 and OSHA. Staff learned Athena and Persius for data mgmt. Hired two previously houseless individuals and one houseless custodian.
All staff to have free Covid-19 testing every 10 days. KCA partners engaged in outreach schedule. Wkly schedule include outreach days at Anini
Beach, Lucy Wright Beach Park, Salt Pond Beach, and Lydgate State Park. The truck and trailer have been registered and permitted, with DOH
wastewater dump placards. Started process for Kauai County dumping permit. Challenged to achieve spend-down for contract due to cash flow
difficulties and delays in filling staff positions. We interviewed 27 candidates, including veterans and people currently or formerly experiencing
homelessness. The positions were filled and we were able to spend down 39% of the contract by March 31. 7/15/21 QUARTERLY REPORT
4/1/21-6/30/21:  Project HiEHiE served events and encampments with showers, hygiene kits, glasses, and partner referrals. Locations were
Lucy Wright Park, Lydgate Beach Park, Salt Pond Beach Park, Lydgate County Housing Event, Kauai Housing Connect Event, and Salvation
Army-Lihue and Hanapepe.  Project Vision provided staff trainings to better serve this community, including cultural awareness training, HIPAA,
FERPA, OSHA, CPR/AED and First Aid Trainings, and training on the Athena electronic health records system. 10/14/21 QUARTERLY
REPORT 7/1/21-9/30/21: The total unduplicated inds served in Q4 was 234. Hygiene kits with info about community resources were distributed.
Several new project partners were added: including Salvation Army-Lihue, Salvation Army-Hanapepe, All Saints Episcopal Church-Kapaa,
Hoomana Thrift Store-Wailua. The service locations were Waimea Landing Pier, Salvation Army, Westside Church & others. Project Vision is
increasing coordination with partner organizations to bring more services to inds in need. 2/14/22 QUARTERLY REPORT 10/1/21-12/31/21:
unduplicated inds served in Q5 was 45; total served to date: 358 unduplicated; showers provided 864/870; shower events held 100/58; partners
engaged 23/8; 315 hygiene kits with information distributed. 4/22/22 QUARTERLY REPORT 1/1/22-3/31/22 The total unduplicated inds in Q6
was 38. Hygiene kits with information about community resources were distributed to 105 inds. 7/12/22 QUARTERLY report 4/1/22-6/30/22 The
total unduplicated inds served in Q7 was 38 and the total showers was 349. Hygiene kits with information about community resources were
distributed to 51 individuals. Total services provided in Q7 was 400. 10/19/22 QUARTERLY REPORT 7/1/22-9/30/22 The total unduplicated
inds served in Q8 was 24, total showers was 437. Project Vision distributed 17 hygiene kits with information about community resources and
provided 28 nurse visits. Total services provided in Q8 was 482. FINAL 10/26/22: 1950 ind showers were achieved; 1868 duplicated individuals
served; 240 shower events were held; 23 partners engaged. Other services provided: hygiene supplies and kits, wound care, referrals to other
human services, assistance with MedQUEST applications, and worked with partners to provide community vaccination events.  PVH has
expended all funds and successfully exceeded the proposed activities and individuals to serve. CLOSED IN IDIS.
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241 - Hale Ho'omalu Family Center Expansion Renovations Project (ph. 1)IDIS Activity:

Project: 0001 - Hale Ho'omalu Family Center Expansion Renovations Project (Ph. 1)

PGM Year: 2021

Description:

Other Public Improvements Not Listed
in 03A-03S (03Z)

Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 1/13/2023 12:00:00 AM

4-1112 Kuhio Hwy   Kapaa, HI  96746-1628

National Objective: LMC

Status:

Location:

Hale Ho'omalu Family Center Expansion Renovations Project - rehabilitate and make ADA improvements to enhance and expand the facility that supports family programs, services and
community activities that directly benefit low- to moderate-income individuals, households and families.

09/22/2021Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2020

2021

B20DH150001

B21DH150001

$176,313.00 $133,175.25 $176,313.00

$447.00 $447.00 $447.00

$53,785.00 $0.00 $53,785.00

$230,545.00 $133,622.25 $230,545.00
Proposed Accomplishments

Public Facilities :  250

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

2

9

1

5White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

74

2

15

4

144

2

12

4

0

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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0 0

17Total:

Hispanic:

0 0

0 0

0

0 0

0

0 0

0 0 262

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
239

6

14

3

262

98.9%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2021 Quarter 7/1/2021-9/30/2021- Subrecipient Agreement was executed on 9/16/2021. Notice to Proceed was issued on 9/16/2021, establishing the

contract term for the project from 9/16/2021 through 9/15/2022. The Bid Process and Selection document was completed and approved on
10/4/2021. Drafts of Bid Documents for (i) architectural/engineering professionals, and (ii) general contractors are currently in progress.
Quarter 10/1/21-12/31/21 - CFSRP requested additional funds of $53,785.00 due to higher construction costs. Bid Documents for
architectural/engineering and general contractors have been completed.
Quarter 1/1/22-3/31/22-CFSRP has been awarded additional funds in the amount of $53,785.00. The architect and general contractor contracts
have been selected and contracts awarded.
 7/11/22-Quarter 4/1/22-6/30/22-Architect submitted plan set for storage structure on 6/6 to be permitted, approved 6/24. Architect also provided
draft of main building plan sets on 6/20, and redlines were provided back to architect on 6/23. Architect to submit plan sets for the main building
to get permitted, projected submittal is by 7/8. General contractor to provide updated scope of work once plan sets are submitted for permitting.
10/12/22-Quarter 7/1/22-9/30/22 Exterior walls of lanai framed. Selected Contractor obtained lead certification on 9/1/22. Staff to relocate by
10/13/22 to prep for interior improvements.
1/9/23-Quarter 10/1/22-12/31/22-Exterior Storage shed a main building permit picked up on 10/12/22. Phase I of construction completed for
main building.
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242 - Kealaula at Pua Loke Photovoltaic ProjectIDIS Activity:

Project: 0002 - Kealaula at Pua Loke Photovoltaic Project

PGM Year: 2021

Description:

Homeless Facilities (not operating
costs) (03C)

Matrix Code:

Affordability

Create suitable living environmentsObjective:

Outcome:

Completed 7/20/2022 12:00:00 AM

4386 Pua Loke St   Lihue, HI  96766-1673

National Objective: LMC

Status:

Location:

Kealaula at Pua Loke Photovoltaic Project - purchase and install a photovoltaic system to improve energy efficiency and decrease utility costs for the rental housing project for families
transitioning out of homelessness.

09/08/2021Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG EN

Total

2019

2020

B19DH150001

B20DH150001

$246,095.00 $0.00 $246,095.00

$76,069.00 $0.00 $76,069.00

$322,164.00 $0.00 $322,164.00
Proposed Accomplishments

Public Facilities :  67

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

8

1

8

0

4

0

0

0

0

72

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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0 0

0Total:

Hispanic:

0 0

0 0

0

0 0

0

0 0

0 0 93

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
0

93

0

0

93

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2021 QUARTERLY REPORTS 7/1/21-9/30/21:Women In Need completed and received approval for their selection processes and bid documents.

They have submitted and paid for their procurement ad to appear in TGI on October 6, 2021. Currently, Women in Need is working on their
scoring sheet and guidelines. No problems, proposed changes or assistance requested.
QUARTERLY REPORTS 10/1/21-12/31/21: Women In Need has selected and awarded a contractor who is in the process of obtaining permits.
Materials have been ordered.
Installation expected to be completed by end of March 2022.
QUARTERLY REPORTS 1/1/22-3/31/22 Installation was completed on March 10, 2022; pending KIUC inspection to issue final approval for the
PV system.  The project has served and deemed eligible: 78 individuals or 116%: Goal: 67.
7/12/22 QUARTERLY REPORTS 4/1/22-6/30/22: Inspections on the PV systems were completed by KIUC and final approval was received the
ending of March. Systems went live April 1, 2022. There has been a dramatic decrease in the electric bills at the site.
7/20/22: Project completed, all goals and national objective have been met.  WIN has successfully served 93 homeless individuals.  Activity
closed in IDIS.
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243 - Laukona Park ImprovementsIDIS Activity:

Project: 0003 - Laukona Park Improvements

PGM Year: 2021

Description:

Parks, Recreational Facilities (03F)Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 11/1/2022 12:00:00 AM

Corner Paka/Laukona Street   Hanamaulu, HI  96766

National Objective: LMA

Status:

Location:

Provide ADA accessibility and expand recreational opportunities to a park for residents of a low- to moderate-income area neighborhood.

09/10/2021Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2021 B21DH150001 $569,684.00 $166,304.35 $569,684.00

$180,316.00 $6,598.65 $180,316.00

$750,000.00 $172,903.00 $750,000.00
Proposed Accomplishments

Public Facilities :  1,155

Total Population in Service Area: 2,100

Census Tract Percent Low / Mod: 55.00

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2021 11/09/21 QUARTERLY REPORTS (7/1/21-9/30/21): Procurement/Bid Solicitation was 100% completed on 9/14/21. No problems encountered,

proposed changes and/or assistance needed.
1/3/22 QUARTERLY REPORTS (10/1/21-12/31/21): Construction Contract Completed. No problems encountered, proposed changes and/or
assistance needed.
4/1/22 QUARTERLY REPORTS (1/1/22-3/31/22):Construction ADA Improvements-walkways and parking stalls 100% complete as of 3/31/22.
No problems encountered, proposed changes and/or assistance needed.
7/11/22 QUARTERLY REPORTS (4/1/22-6/30/22) Construction of playground and shade structure completed 6/15/22.
9/28/22 FINAL: all funds have been expended, project was completed within the contract term period, retainage was requested for release on
9/22/22. Retainage was released on 10/19/22.  CLOSED IN IDIS.
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245 - 325 Molo Street, KapaaIDIS Activity:

Project: 0005 - KCHA Home Purchase Program RLF

PGM Year: 2021

Description:

Homeownership Assistance-excluding
Housing Counseling under 24 CFR
5.100 (13B)

Matrix Code:

Affordability

Provide decent affordable housingObjective:

Outcome:

Open

Address Suppressed

National Objective: LMH

Status:

Location:

Purchase and Rehab homes for re-sale to low- to moderate-income households on the County's affordable housing waitlist.

11/04/2021Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG RL

Total
$804,611.53 $82,547.25 $804,611.53

$804,611.53 $82,547.25 $804,611.53
Proposed Accomplishments

Households (General) :  1

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

0

0

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 0 0
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Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
0

0

0

0

0

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2021 10/26/21 - Purchased: $579,230.05; 2 BR, 1 bath.  Will need rehab work.

3/30/22 - Contractor awarded and issued NTP for rehab work: $216,225.00.
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246 - General AdministrationIDIS Activity:

Project: 0006 - General Administration

PGM Year: 2021

Description:

General Program Administration (21A)Matrix Code:

Objective:

Outcome:

Open

   ,

National Objective:

Status:

Location:

02/23/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG EN

Total
2021 B21DH150001 $142,532.00 $115,069.42 $115,082.51

$142,532.00 $115,069.42 $115,082.51
Proposed Accomplishments

Number assisted:

Actual Accomplishments
Person

Hispanic

0

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

Renter
Total Hispanic

0 0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 0 0

Female-headed Households: 0
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Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner

0

Renter

0

Total
0

0

0

0

0

Person

0

Annual Accomplishments
No data returned for this view. This might be because the applied filter excludes all data.
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248 - DV Shelter Disaster PreparednessIDIS Activity:

Project: 0001 - DV Shelter Disaster Preparedness

PGM Year: 2022

Description:

Abused and Neglected Children
Facilities (03Q)

Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 4/26/2023 12:00:00 AM

Address Suppressed

National Objective: LMC

Status:

Location:

Improve energy efficiency by purchasing and installing a photovoltaic system with battery storage for an independent, cost-effective system for the island's only 24-hour emergency
family domestic violence shelter to ensure services are uninterrupted, including times of natural disaster.

10/10/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG EN

Total
2022 B22DH150001 $157,747.00 $157,747.00 $157,747.00

$157,747.00 $157,747.00 $157,747.00
Proposed Accomplishments

Public Facilities :  80

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

8White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

18

4

4

0

10

1

0

0

0

52

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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8Total: 0 0 0 0 0 0 89

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
89

0

0

0

89

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2022 Quarter 10/1/22-12/31/22-The request for bid was drafted and distributed to contractors identified as businesses that provide solar and battery

systems that the project required. The YWCA received two bids, the bids were scored according to a point system identified in the request for
bid. The selected contractor had more experience with successfully following Federal guidelines and wage requirements. The contractor
accepted the award, contract will be signed in early January, 2023.

Quarter 1/1/23-3/31/23 YWCA staff worked with Contractor upon contract finalization to begin process of acquiring permits and finalizing
layout/placement of equipment. The installation an placement of equipment is 100% complete.

FINAL: YWCA has verified and served 89 individuals under the presumed benefit and has successfully expended 100% of funds within the
contract timeframe.  Project is complete.  4/26/23 ACTIVITY CLOSED IN IDIS.
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249 - Hale Ho'omalu Family Center Expansion Renovations Project (Ph. II)IDIS Activity:

Project: 0002 - Hale Ho'omalu Family Center Expansion Renovations Project (Ph. II)

PGM Year: 2022

Description:

Neighborhood Facilities (03E)Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Open

4-1112 Kuhio Hwy   Kapaa, HI  96746-1628

National Objective: LMC

Status:

Location:

Rehabilitate and make ADA improvements to enhance and expand the facility that supports family programs, services and community activities that directly benefit low- to moderate-
income individuals, households and families.

10/10/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2022 B22DH150001 $159,170.00 $159,170.00 $159,170.00

$73,831.46 $0.00 $0.00

$233,001.46 $159,170.00 $159,170.00
Proposed Accomplishments

Public Facilities :  250

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

2

0

0

2

0

2

4

3

5White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

42

1

15

5

51

0

10

2

0

5

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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0 0

18Total:

Hispanic:

0 0

0 0

0

0 0

0

0 0

0 0 131

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
131

0

0

0

131

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2022 1/9/23 for quarter 10/1/22-12/31/22-Exterior Storage shed and main building permit picked up on 10/12/22. Phase 1 of construction completed

for the main building.4/10/23 for quarter 1/1/23-3/31/23-Storage shed, due to permit time sensitive requirements, planning to schedule first
inspection of foundation shortly once rebar install has been completed. Interior work projected to be completed per update from contractor by
4/21/23. Majority of work has been completed per scope of work. 7/12/23 for quarter 4/1/23-6/30/23: The last remaining item for contractor is
exterior painting. Currently, in paint prep phase, ad if weather permits, exterior painting should commence shortly.
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250 - Waimea Canyon Park ADA ImprovementsIDIS Activity:

Project: 0003 - Waimea Canyon Park ADA Improvements

PGM Year: 2022

Description:

Parks, Recreational Facilities (03F)Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Open

4547 Carl Furutani Street   Waimea, HI  96796

National Objective: LMC

Status:

Location:

Improve the park and provide access in compliance with Americans with Disabilities Act (ADA) to expand recreational opportunities for people of all ages and abilities.

10/10/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total

CDBG
EN

RL

Total

2022 B22DH150001 $213,214.00 $213,214.00 $213,214.00

$300,000.00 $300,000.00 $300,000.00

$513,214.00 $513,214.00 $513,214.00
Proposed Accomplishments

Public Facilities :  6,899

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

0White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

8,218

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0
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0Total: 0 0 0 0 0 0 8,218

Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
0

8,218

0

0

8,218

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2022 Quarter 7/1/22-9/30/22 (Quarter 3 of year, first quarter of project): Consultant making final adjustments to plans and specifications. IFB

documents being prepared.
Quarter 10/1/22-12/31/22 (Quarter 4 of year 2022, 2nd quarter of project): IFB out to bid on 11/28/22. Bid Opening scheduled 12/23/22. Bid
opened 12/23/22. 4 qualified bidders. Low bidder, Pacific Blue Construction, LLC. Recommendation of Award made to low bidder 12/26/22.
Notice of Award made to low bidder, Pacific Blue Construction, LLC on 12/28/22. Contract 10032 draft sent to County Attorney for review,
12/29/22. Contract 10032 approved for processing by County Attorney, 1/3/22. Quarter 1/1/23-3/31/23-Notice to Proceed issued 2/2/2023. All
CDBG funded work completed 3/15/2023.
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251 - Project HiEHiE - KauaiIDIS Activity:

Project: 0004 - Project HiEHiE - Kauai

PGM Year: 2022

Description:

Operating Costs of Homeless/AIDS
Patients Programs (03T)

Matrix Code:

Availability/accessibility

Create suitable living environmentsObjective:

Outcome:

Completed 4/26/2023 12:00:00 AM

3-2600 Kaumualii Hwy   Lihue, HI  96766-2040

National Objective: LMC

Status:

Location:

Support direct staffing, mobile operations, and delivery of health and hygiene services to people experiencing homelessness.

10/10/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG EN

Total
2022 B22DH150001 $40,000.00 $40,000.00 $40,000.00

$40,000.00 $40,000.00 $40,000.00
Proposed Accomplishments

People (General) :  139

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

1

1

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0

Total
Total Hispanic Total

64

7

15

7

40

0

0

0

0

20

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 0 153
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Female-headed Households: 0 0 0

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

0

0

0

Renter
0

0

0

0

0

Total
0

0

0

0

0

Person
153

0

0

0

153

100.0%

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2022 Quarter 10/1/22-12/31/22-Project Vision continues to provide hygiene events every week at Salvation Army-Lihue, Hanapepe, and All Saints

Episcopal Church. In addition to hygiene supplies and hot showers, clients access case management and healthcare services at these events.
Of the 105 unduplicated individuals served, 62% were male and 38% female, 9% were 65 years of age and older, and 19% were under 25 years
of age. We continue to work with excellent partners; including Hale Hoomalu, Hale Opio Kauai, Hoola Lahui, Legal Aid, U.S. Vets, Wilcox
Hospital, Women In Need, and many others.

Quarter 1/1/23-3/31/23-Project Vision continues to provide hygiene events every week at Salvation Army -Lihue, Hanapepe, and All Saints
Episcopal Church. Project Vision distributed 30 first aid supply kits, 42 hygiene kits, 91 Covid-19 tests and 130 miscellaneous services including
haircuts. The program documented two healthcare referrals and nine social service referrals for SNAP or Med-Quest. Project Vision continues
to work with Hale Hoomalu, Hale Opio Kauai, Hoola Lahui, Legal Aid, U.S, Vets, Wilcox Hospital, and Women in Need.

FINAL: 153 unduplicated guests served; 774 hot showers provided; 69 hygiene events provided. 100% of funds expended in the contract
timeframe.  PVH have successfully met all goals of the project.  4/26/23 ACTIvITY CLOSED IN IDIS.
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252 - 3920 Haoa - Kamamalu 333, LihueIDIS Activity:

Project: 0005 - KCHA Homebuyer Loan Program RLF

PGM Year: 2022

Description:

Homeownership Assistance-excluding
Housing Counseling under 24 CFR
5.100 (13B)

Matrix Code:

Affordability

Provide decent affordable housingObjective:

Outcome:

Completed 5/11/2023 12:00:00 AM

Address Suppressed

National Objective: LMH

Status:

Location:

Use dedicated revolving loan funds to continue its low-cost, primary or gap mortgage financing program for first-time homebuyers.

04/06/2023Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG RL

Total
$127,284.00 $127,284.00 $127,284.00

$127,284.00 $127,284.00 $127,284.00
Proposed Accomplishments

Households (General) :  1

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

0

0

White:

Black/African American:

Total:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

1 0

0 0

1 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1 0 0
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Female-headed Households: 1 0 1

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

1

0

0

1

100.0%

Renter
0

0

0

0

0

Total
0

1

0

0

1

100.0%

Person
0

0

0

0

0

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2022 Mortgage loan financing provided to a household of one whose CDBG income limits is at 50%.
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253 - 3310 Kanakolu StreetIDIS Activity:

Project: 0006 - KCHA Home Purchase Program RLF

PGM Year: 2022

Description:

Homeownership Assistance-excluding
Housing Counseling under 24 CFR
5.100 (13B)

Matrix Code:

Affordability

Provide decent affordable housingObjective:

Outcome:

Completed 8/7/2023 12:00:00 AM

3310 Kanakolu St   Lihue, HI  96766

National Objective: LMH

Status:

Location:

Use dedicated revolving loan funds to continue its program that purchases affordably priced homes on Kauai to resell to eligible, first-time, low- to moderate-income families by way of
the County's 90-year Ground Lease Program.

08/31/2022Initial Funding Date:

Activity to prevent, prepare for, and respond to Coronavirus: No

Financing

Fund Type Grant Year Grant Funded Amount Drawn In Program Year Drawn Thru Program Year

Total
CDBG RL

Total
$663,731.03 $663,731.03 $663,731.03

$663,731.03 $663,731.03 $663,731.03
Proposed Accomplishments

Households (General) :  1

Number assisted:

Actual Accomplishments
Person

Hispanic

0

0

0

0

0

0

0

0

0

0

0

0

0White:

Black/African American:

Asian:

American Indian/Alaskan Native:

Native Hawaiian/Other Pacific Islander:

American Indian/Alaskan Native & White:

Asian White:

Black/African American & White:

American Indian/Alaskan Native & Black/African American:

Other multi-racial:

Asian/Pacific Islander:

Hispanic:

Owner
Total Hispanic

0 0

0 0

0 0

0 0

1 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Renter
Total Hispanic

0

0

0

0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

Total
Total Hispanic Total

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0



15-Aug-2023U.S. Department of Housing and Urban Development
13:10
30

 Date:
 Time:
 Page:

Office of Community Planning and Development
Integrated Disbursement and Information System

CDBG Activity Summary Report (GPR) for Program Year  2022
KAUAI COUNTY

 Page:PR03 - KAUAI COUNTY 30 of 31

0Total: 1 0 0 0 1 0 0

Female-headed Households: 1 0 1

Income Category:

Low Mod

Moderate

Extremely Low

Non Low Moderate

Total

Percent Low/Mod

Owner
0

0

1

0

1

100.0%

Renter
0

0

0

0

0

Total
0

0

1

0

1

100.0%

Person
0

0

0

0

0

Annual Accomplishments
Years Accomplishment Narrative # Benefitting
2023 August 4, 2023 - Home was sold to an eligible first-time homebuyer from the County's waitlist.
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$5,693,531.20

$2,672,959.20
$5,456,758.21

Total Funded Amount:

Total Drawn In Program Year:
Total Drawn Thru Program Year:
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Metrics
Grantee
Program Year
PART I:   SUMMARY OF CDBG RESOURCES
01  UNEXPENDED CDBG FUNDS AT END OF PREVIOUS PROGRAM YEAR
02  ENTITLEMENT GRANT
03  SURPLUS URBAN RENEWAL
04  SECTION 108 GUARANTEED LOAN FUNDS
05  CURRENT YEAR PROGRAM INCOME
05a CURRENT YEAR SECTION 108 PROGRAM INCOME (FOR SI TYPE)
06 FUNDS RETURNED TO THE LINE-OF-CREDIT
06a FUNDS RETURNED TO THE LOCAL CDBG ACCOUNT
07  ADJUSTMENT TO COMPUTE TOTAL AVAILABLE
08  TOTAL AVAILABLE (SUM, LINES 01-07)
PART II:  SUMMARY OF CDBG EXPENDITURES
09  DISBURSEMENTS OTHER THAN SECTION 108 REPAYMENTS AND PLANNING/ADMINISTRATION
10  ADJUSTMENT TO COMPUTE TOTAL AMOUNT SUBJECT TO LOW/MOD BENEFIT
11  AMOUNT SUBJECT TO LOW/MOD BENEFIT (LINE 09 + LINE 10)
12  DISBURSED IN IDIS FOR PLANNING/ADMINISTRATION
13  DISBURSED IN IDIS FOR SECTION 108 REPAYMENTS
14  ADJUSTMENT TO COMPUTE TOTAL EXPENDITURES
15  TOTAL EXPENDITURES (SUM, LINES 11-14)
16  UNEXPENDED BALANCE (LINE 08 - LINE 15)
PART III: LOWMOD BENEFIT THIS REPORTING PERIOD
17  EXPENDED FOR LOW/MOD HOUSING IN SPECIAL AREAS
18  EXPENDED FOR LOW/MOD MULTI-UNIT HOUSING
19  DISBURSED FOR OTHER LOW/MOD ACTIVITIES
20  ADJUSTMENT TO COMPUTE TOTAL LOW/MOD CREDIT
21  TOTAL LOW/MOD CREDIT (SUM, LINES 17-20)
22  PERCENT LOW/MOD CREDIT (LINE 21/LINE 11)
LOW/MOD BENEFIT FOR MULTI-YEAR CERTIFICATIONS
23  PROGRAM YEARS(PY) COVERED IN CERTIFICATION
24  CUMULATIVE NET EXPENDITURES SUBJECT TO LOW/MOD BENEFIT CALCULATION
25  CUMULATIVE EXPENDITURES BENEFITING LOW/MOD PERSONS
26  PERCENT BENEFIT TO LOW/MOD PERSONS (LINE 25/LINE 24)
PART IV:  PUBLIC SERVICE (PS) CAP CALCULATIONS
27  DISBURSED IN IDIS FOR PUBLIC SERVICES
28  PS UNLIQUIDATED OBLIGATIONS AT END OF CURRENT PROGRAM YEAR
29  PS UNLIQUIDATED OBLIGATIONS AT END OF PREVIOUS PROGRAM YEAR
30  ADJUSTMENT TO COMPUTE TOTAL PS OBLIGATIONS
31  TOTAL PS OBLIGATIONS (LINE 27 + LINE 28 - LINE 29 + LINE 30)
32  ENTITLEMENT GRANT
33  PRIOR YEAR PROGRAM INCOME
34  ADJUSTMENT TO COMPUTE TOTAL SUBJECT TO PS CAP
35  TOTAL SUBJECT TO PS CAP (SUM, LINES 32-34)
36  PERCENT FUNDS OBLIGATED FOR PS ACTIVITIES (LINE 31/LINE 35)
PART V:   PLANNING AND ADMINISTRATION (PA) CAP
37  DISBURSED IN IDIS FOR PLANNING/ADMINISTRATION
38  PA UNLIQUIDATED OBLIGATIONS AT END OF CURRENT PROGRAM YEAR
39  PA UNLIQUIDATED OBLIGATIONS AT END OF PREVIOUS PROGRAM YEAR
40  ADJUSTMENT TO COMPUTE TOTAL PA OBLIGATIONS
41  TOTAL PA OBLIGATIONS (LINE 37 + LINE 38 - LINE 39 +LINE 40)
42  ENTITLEMENT GRANT
43  CURRENT YEAR PROGRAM INCOME
44  ADJUSTMENT TO COMPUTE TOTAL SUBJECT TO PA CAP
45  TOTAL SUBJECT TO PA CAP (SUM, LINES 42-44)
46  PERCENT FUNDS OBLIGATED FOR PA ACTIVITIES (LINE 41/LINE 45)

KAUAI COUNTY , HI
2,022.00

 
1,286,147.04

711,744.00
0.00
0.00

818,848.87
0.00
0.00
0.00
0.00

2,816,739.91
 

2,384,098.55
0.00

2,384,098.55
162,384.35

0.00
0.00

2,546,482.90
270,257.01

 
0.00
0.00

2,384,098.55
0.00

2,384,098.55
100.00%

 
PY:  PY:  PY: 

0.00
0.00

0.00%
 

40,000.00
0.00
0.00
0.00

40,000.00
711,744.00

1,439,159.84
0.00

2,150,903.84
1.86%

 
162,384.35

0.00
0.00
0.00

162,384.35
711,744.00
818,848.87

0.00
1,530,592.87

10.61%
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Program Year 2022

KAUAI COUNTY , HI

LINE 17 DETAIL: ACTIVITIES TO CONSIDER IN DETERMINING THE AMOUNT TO ENTER ON LINE 17

No data returned for this view. This might be because the applied filter excludes all data.

LINE 18 DETAIL: ACTIVITIES TO CONSIDER IN DETERMINING THE AMOUNT TO ENTER ON LINE 18

No data returned for this view. This might be because the applied filter excludes all data.

LINE 19 DETAIL: ACTIVITIES INCLUDED IN THE COMPUTATION OF LINE 19

Plan
Year

IDIS
Project

IDIS
Activity

Voucher
Number Activity Name Matrix

Code
National
Objective Drawn Amount

2020
2020
2020
2020
 
2022
2022
2022
 
2021
2021
2021
2022
2022
 
2022
2022
 
2022
2022
2022
2022
 
2021
2021
 
2021
2021
2022
2022
 
Total

4
4
4
4

2
2
2

3
3
3
3
3

1
1

4
4
4
4

1
1

5
5
5
6

234
234
234
234

249
249
249

243
243
243
250
250

248
248

251
251
251
251

241
241

245
245
252
253

6670730
6670731
6670732
6686587

6738189
6750448
6753506

6674625
6696318
6696323
6753506
6753508

6750448
6759476

6716246
6729291
6738189
6750448

6706597
6716246

6731375
6741637
6756702
6683315

KEO Shelter Support Services Improvement and Rehabilitation
KEO Shelter Support Services Improvement and Rehabilitation
KEO Shelter Support Services Improvement and Rehabilitation
KEO Shelter Support Services Improvement and Rehabilitation

Hale Ho'omalu Family Center Expansion Renovations Project (Ph. II)
Hale Ho'omalu Family Center Expansion Renovations Project (Ph. II)
Hale Ho'omalu Family Center Expansion Renovations Project (Ph. II)

Laukona Park Improvements
Laukona Park Improvements
Laukona Park Improvements
Waimea Canyon Park ADA Improvements
Waimea Canyon Park ADA Improvements

DV Shelter Disaster Preparedness
DV Shelter Disaster Preparedness

Project HiEHiE - Kauai
Project HiEHiE - Kauai
Project HiEHiE - Kauai
Project HiEHiE - Kauai

Hale Ho'omalu Family Center Expansion Renovations Project (ph. 1)
Hale Ho'omalu Family Center Expansion Renovations Project (ph. 1)

325 Molo Street, Kapaa
325 Molo Street, Kapaa
3920 Haoa - Kamamalu 333, Lihue
3310 Kanakolu Street

03C
03C
03C
03C
03C
03E
03E
03E
03E
03F
03F
03F
03F
03F
03F
03Q
03Q
03Q
03T
03T
03T
03T
03T
03Z
03Z
03Z
13B
13B
13B
13B
13B

LMC
LMC
LMC
LMC
Matrix Code 03C
LMC
LMC
LMC
Matrix Code 03E
LMA
LMA
LMA
LMC
LMC
Matrix Code 03F
LMC
LMC
Matrix Code 03Q
LMC
LMC
LMC
LMC
Matrix Code 03T
LMC
LMC
Matrix Code 03Z
LMH
LMH
LMH
LMH
Matrix Code 13B

$154,617.47
$650.15

$84,448.50
$94,163.90

$333,880.02
$52,356.00
$75,672.54
$31,141.46

$159,170.00
$150,000.00
$16,304.35
$6,598.65

$213,214.00
$300,000.00

$686,117.00
$73,353.11
$84,393.89

$157,747.00
$2,424.57
$2,424.56

$24,722.15
$10,428.72

$40,000.00
$101,000.00
$32,622.25

$133,622.25
$71,271.85
$11,275.40

$127,284.00
$663,731.03

$873,562.28
$2,384,098.55

LINE 27 DETAIL: ACTIVITIES INCLUDED IN THE COMPUTATION OF LINE 27

Plan
Year

IDIS
Project

IDIS
Activity

Voucher
Number

Activity to
prevent,
prepare for,
and respond
to
Coronavirus

Activity Name Grant Number Fund
Type

Matrix
Code

National
Objective

Drawn Amount
2022
2022
2022
2022
 

Total

4
4
4
4

251
251
251
251

6716246
6729291
6738189
6750448

No

No

No

No

No

Project HiEHiE - Kauai
Project HiEHiE - Kauai
Project HiEHiE - Kauai
Project HiEHiE - Kauai

Activity to prevent, prepare for, and respond to Coronavirus

B22DH150001

B22DH150001

B22DH150001

B22DH150001

EN

EN

EN

EN

03T
03T
03T
03T
03T

LMC
LMC
LMC
LMC
Matrix Code 03T

$2,424.57

$2,424.56

$24,722.15

$10,428.72

$40,000.00
$40,000.00
$40,000.00
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LINE 37 DETAIL: ACTIVITIES INCLUDED IN THE COMPUTATION OF LINE 37

Plan
Year

IDIS
Project

IDIS
Activity

Voucher
Number Activity Name Matrix

Code
National
Objective Drawn Amount

2020
2020
2020
2020
2020
2021
2021
2021
2021
2021
2021
2021
2021
2021
 
Total

7
7
7
7
7
6
6
6
6
6
6
6
6
6

237
237
237
237
237
246
246
246
246
246
246
246
246
246

6661373
6674622
6684924
6696307
6708124
6674625
6684924
6708124
6716245
6729291
6738184
6745006
6759471
6784854

General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration
General Administration

21A
21A
21A
21A
21A
21A
21A
21A
21A
21A
21A
21A
21A
21A
21A Matrix Code 21A

$13,551.22

$9,525.84

$8,715.98

$10,942.44

$4,579.45

$1,235.80

$2,471.90

$8,593.93

$10,803.35

$13,928.14

$12,111.06

$12,525.22

$39,919.58

$13,480.44

$162,384.35
$162,384.35



U.S. Department of Housing and Urban Development 

Honolulu Field Office – Region IX 
1003 Bishop Street, Suite 2100 
Honolulu, Hawaii  96813-4918 
www.hud.gov 
espanol.hud.gov 

OFFICE OF COMMUNITY PLANNING 
AND DEVELOPMENT

9CD-22379 

      October 20, 2022 

The Honorable Derek S.K. Kawakami 
Mayor of the County of Kauai 
4444 Rice Street, Suite 235 
Lihue, Hawaii  96766 

Dear Mayor Kawakami:  

SUBJECT:  Annual Community Assessment (ACA) Report  
                    Program Year 2021 

This letter is to convey the U.S. Department of Housing and Urban Development’s 
(HUD’s) assessment of the County of Kauai’s (County’s) performance for its Community 
Planning and Development (CPD) Program Year.  The report reflects the County’s efforts to 
ensure HUD program compliance.  HUD determined that the County is generally meeting the 
intent of the CPD programs. 

HUD’s Community Development Block Grant (CDBG) regulations require recipients to 
carry out their CDBG activities in a timely manner, thus ensuring low- and moderate-income 
persons are assisted.  The standard requires grantees to be at a 1.5 CDBG timeliness ratio 60 days 
prior to the end of their program year.  On the test date of May 2, 2022, the County had a CDBG 
timeliness ratio of 2.11.  The County was not in compliance with the timeliness standard.  Please 
ensure that CDBG funds are expended to meet the next timeliness test date on May 2, 2023. 

Section 104(b)(3)(A) of the Housing and Community Development Act of 1974 as 
amended requires CDBG grantees to certify that, in the aggregate, at least 70 percent of CDBG 
funds to be expended, during a one, two, or three program year period specified by the grantee will 
be for activities meeting the low and moderated income benefit national objective.  The County’s 
PR 26 CDBG Financial Summary Report for Program Year 2021 shows that the County spent 
only 66.27 percent of its CDBG funds on activities benefiting low- and moderate-income persons, 
which is not in compliance with the statutory 70 percent low- and moderate-income benefit 
expenditure requirement.   

The County needs to review the County’s records and update its PR 26 CDBG Financial 
Summary Report with expenditures of CDBG funds not included in the report that the County paid 
in Program Year 2021 for activities that meet the low and moderate benefit national objective.  
The County needs to demonstrate to HUD that the County met the minimum 70 percent overall 
CDBG low- and moderate-income benefit expenditure requirement.  The County needs to submit 
its updated PR 26 CDBG Financial Summary Report to HUD within 30 days of the date of this 
letter. 
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For instructions on how the CDBG overall expenditure level benefit to low and moderate 
income persons is calculated, please refer to Chapter 4 of the Guide to National Objectives and 
Eligible Activities for CDBG Entitlement Communities, available for viewing at 
https://www.hudexchange.info/sites/onecpd/assets/File/CDBG-National-Objectives-Eligible-
Activities-Chapter-4.pdf.   

The enclosed Annual Community Assessment Report reflects HUD’s assessment on the 
County’s implementation of its CPD programs.  The County will have 30 days from the date of 
this letter to comment on the report.  Should the County not wish to comment on the report, or 
fails to comment within the above time period, please consider the report final and make it 
available to the public using your standard notification process including uploading the ACA 
report to County’s website, providing a notice in the newspaper identifying the report contents and 
where it is available for review.   

Thank you for your efforts in supporting Kauai’s community’s needs.  If you have any 
questions or need further information or assistance, please contact Woodrow Moore, Community 
Planning and Development Representative, at 808-457-4679 or Woodrow.Moore@hud.gov.  If 
responding in writing to this letter, please provide your response as a PDF document to 
CPDHonolulu@hud.gov. 

Sincerely, 

Mark A. Chandler, Director 
Office of Community Planning 
   and Development 

Enclosure 

cc: 
Mr. Adam Roversi, Housing Director (w/ enclosure) 
9CD Official Files, KC, PY 2021 Performance 



Enclosure 

ANNUAL COMMUNITY ASSESSMENT REPORT 

County of Kauai 

Program Year 2021:  July 1, 2021 to June 30, 2022 

HUD Point of Contact: County Point of Contact: 

Mr. Woodrow Moore  Mr. Adam P. Roversi 
Community Planning and Housing Director 
     Development Representative Kauai County Housing Agency 
HUD Honolulu Field Office  County of Kauai 
1003 Bishop Street, Suite 2100 Pi`ikoi Building 
Honolulu, HI  96813  4444 Rice Street, Suite 330 
(808) 457-4679 Lihue, HI  96766 

(808) 241-4444

Introduction 

The Housing and Community Development Act of 1974, as amended, and the National 
Affordable Housing Act of 1990, require federal grant recipients receiving federal assistance 
under the Act to submit an annual performance report disclosing the status of grant activities.  
The U.S. Department of Housing and Urban Development (HUD) is required by 24 CFR 91.525 
to determine whether the grant recipient is in compliance with the statutes and has the continuing 
capacity to implement and administer the programs for which assistance is received.  In 
accordance with 24 CFR 91.525, HUD’s comments below and the cover letter above incorporate 
the Department’s assessment of the County of Kauai’s (County’s) Program Year (PY) 2021 
performance. 

In assessing the County’s performance, HUD relied primarily upon the County’s Program 
Year 2021 Consolidated Annual Performance and Evaluation Report (CAPER), technical 
assistance, remote monitoring, and communications with the County’s federal programs staff.  
During this period, HUD has determined that the County generally met the intent of the 
Community Planning and Development (CPD) programs.  Based on the County’s 
accomplishments through the Community Development Block Grant (CDBG), HOME 
Investment Partnerships Program (HOME), and Housing Trust Fund (HTF), the County has 
demonstrated its ability to carry out various housing and community development programs.  
However, HUD has identified timeliness expenditure of the County’s CDBG funds as a concern.  
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Significant Performance Conclusions 

In general, the County effectively administered CDBG grant funds during the Program 
Year.  HUD CDBG regulations require recipients to carry out their CDBG activities in a timely 
manner, thus ensuring low- and moderate-income persons are assisted.  The standard requires 
grantees to be at a 1.5 CDBG timeliness ratio 60 days prior to the end of their program year.  For 
the 2021 Program Year, the 60-day test was conducted on May 2, 2022, and HUD determined 
that the County’s unadjusted draw ratio based on CDBG funds in the County’s line of credit 
(first tier review) was 1.10.  However, after HUD adjusted the line-of-credit balance with the 
program income and revolving loan fund balances (the second-tier test), the County’s timeliness 
ratio for program year 2021 is 2.11.  HUD determined this lack of timely performance is a 
deficiency. 

The County is a State Recipient of HOME program and HTF program funds.  While the 
primary source of HOME and HTF information is the State of Hawaii’s (State’s) CAPER, HUD 
notes that the County’s CAPER included data to inform the citizens about HOME- and HTF-
funded projects within the County.  In general, the County adequately administers HOME and 
HTF grant funds.   

CPD Programs 

CDBG  

The County expended $1,711,140 in CDBG funds on thirteen out of seventeen projects 
active during the reporting period.  CDBG projects selected by the County for Program Year 
2021 will primarily benefit low- and moderate-income persons.  The County used CDBG funds 
to address community development goals.  The County’s management of the CDBG program has 
ensured that low- and moderate-income persons will primarily benefit and receive program 
assistance.  During the Program Year, 100 percent of CDBG funds (excluding funds expended 
for administration and planning) were spent on activities that benefited low- and moderate-
income persons.   

During Program Year 2021, the following two CDBG activities were completed and met 
their proposed accomplishments: 

 Food Service Continued Support/Expansion (2020)
 Kauai County Housing Agency (KCHA) Home Purchase Program Revolving Loan Fund

(RLF) (2019)

The County’s Consolidated Plan describes the following four priority concerns that will
be addressed through the CDBG program:  housing and special needs housing, homelessness, 
community development, and fair housing.  During Program Year 2021, the County met or 
surpassed the following Annual Action Plan goals: 
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 Goal FH-1 (Non-housing Community Development, Fair Housing public services): 
various fair housing activities expected to serve: 60; actual served: 105, percent 
completed:  175%. 

 Goal HO-1 (Affordable Housing, Homeowner Housing Added): the County’s Home 
Purchase Program (HPP) rehabilitated one (1) home in the previous year and was 
purchased by a first-time homebuyer in the reporting year.  Another home was purchase 
and is in the process of being renovated.  Once completed it will be resold to an eligible 
first-time homebuyer.  HH expected to serve: one (1), accomplishment (home sold): one 
(1), percent completed: 100%. 

 Goal PF-2 (Non-Housing Community Development): the County funded energy 
efficiency improvements to the Kauai Housing Development Corporation Lihue Theater 
Senior Housing.  Household housing units expected to serve: 21, actual served: 21, 
percent completed: 100%. 

 PF-2 (Non-Housing Community Development, Public Facility or Infrastructure Activities 
for Low/Moderate Income Housing Benefit) (WIN PY21 and KEO PY20) 

o Women in Need (WIN), Kealaula at Pua Loke Photovoltaic Project – purchase 
and installation of a PV system at a rental housing project for those experiencing 
homelessness was completed.  Expected to serve 67, accomplishment: 93 = 
138%.  

o Kaua‘i Economic Opportunity, Inc., KEO Emergency Shelter and Support 
Services Improvement and Rehabilitation Project – this project is counted towards 
this goal (but not pre-populated in Table 1) and is a carry-over from the prior 
program year and is near completion.  Expected to serve 100 homeless 
individuals, accomplishment: 90 = 90%. 

HOME and HTF 

HUD recognizes that the State has the primary reporting responsibility for CAPERs for 
the HOME and HTF Programs, however the County also included HOME and HTF program 
data in its CAPER.  HUD commends the County for providing additional information regarding 
HOME and HTF projects to its community even though it is not required. 

During Program Year 2021, the following activities were completed and met their 
proposed accomplishments: 

 Pua Loke Affordable Housing Development, 54 units of affordable, one-, two- and three-
bedroom units, of which nine (9) units are dedicated to households with income that is 
below 30% of the area medium income. 

HUD encourages the County to continue to undertake innovative projects to increase 
housing capacity to address the affordable housing needs for the citizens of Kauai. 
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Continuum of Care 

In partnership with Continuum of Care (CoC) partner agencies, the County provided 
outreach and assessments to the community’s homeless population.  The County continued its 
Shelter-In-Place program, allowing homeless households to camp at five County beach parks, a 
program which began at the start of the COVID-19 pandemic.  The Kauai Community Alliance 
(KCA) outreach group coordinated outreach services provided to the homeless households in 
these designated areas.  At least three nonprofit organizations conducted weekly outreach.  The 
County’s Homeless Coordinator conducted several outreach events which involved several 
agencies providing services at three socially distant resource fairs that offered first aid, bus pass 
programs and housing voucher sign-ups.  

Other activities which assist the homeless population include: 

Outreach to Homeless 
 Various non-profits conducted weekly outreach, such as Coordinated Entry

System (CES), street outreach, mobile hygiene showers, health and wellness
services, vital documents, food/meal distribution, clothing, and youth services.

 The local CoC, KCA hosted an outreach committee.
o The outreach committee met once a month to discuss current and future

endeavors.
o KCA organized Project Housing Connect during National Hunger and

Homelessness Awareness Week in November.
 The Point-In-Time (PIT) Count was conducted during the last week of January in

accordance with HUD requirements to assess the number of homeless on the
island of Kauai.

Emergency Shelters & Transitional
 Kauai Economic Opportunity, Inc. (KEO) operates the only emergency shelter on

island and its capacity is 19 persons per night.
 YWCA Kauai runs a family violence shelter with a capacity of 17.
 US Vets runs an emergency shelter for homeless male veterans with a capacity of

five (5).
 Five agencies have transitional shelters: KEO, WIN, Transformation House,

Steadfast Housing and Mental Health Kokua.
 The Mana Olana Emergency and Transitional Shelter Improvements funded by

CDBG replaced septic systems and connected to KEO municipal wastewater
systems.

o Project included $50,000 to improve the transitional housing units and
ADA upgrades to the administrative offices at KEO.

 The 2022 PIT Count reveals 74 unsheltered in the west zone, 131 in the east zone
and 43 in the north zone.

Assisting Low-Income Family
 The KCHA partnered with KGEFCU (Kauai Government Employee Federal

Credit Union) to offer Coronavirus Rental and Utility Assistance (CRUA).
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o The program opened in May 2021.
o Eligible applicants may receive up to $4,500 per month for rent and

assistance with past due utilities.
o CRUA distributed approximately $23.5 million to over 1,825 Kauai

households suffering financial hardship due to the pandemic.
 The federal Housing Choice Voucher (HCV) program had additional funding.
 The local Public Housing Authority (PHA) issued a large number of vouchers.
 The Pua Loke Affordable Housing Development added 54 rental units to the

affordable housing inventory.
o The complex offers one-, two- and three-bedroom units
o Serves households earning 30%-100% of the Area Median Income.
o 12 units dedicated to Project-Based Vouchers (PBV)
o Five (5) units dedicated to the CES.
o All units are occupied.

Assisting Homeless 
 KEO operates the only emergency shelter on island and its capacity is 19 persons

per night.
 The Pua Loke Affordable Housing Development has five (5) units dedicated to

the CES.
 WIN manages a housing voucher program that served nine (9) household.
 The KCHA allocated 28 Emergency Housing Vouchers (EHV) and 32 vouchers

have to be issued.
 The County uses HOME Program funds to provide tenant-based rental assistance

to homeless individuals and/or families.  During Program Year 2021, the County
assisted an average of 11 household per month.

 Kealaula on Pua Loke is a 28-unit, long-term rental housing project for families
transitioning out of homelessness.  Since November 2020, 48 households have
moved in, and 19 households have moved into permanent housing.

HUD wants to thank the County for its success and continued efforts to address 
homelessness on Kauai.  We encourage the County’s use of CoC, CDBG, and HOME funds to 
provide continued support to programs that assist individuals and families experiencing 
homelessness. 

Community Empowerment 

The County has complied with its Citizen Participation Plan to provide an opportunity for 
citizens to comment on the CAPER.   A public notice appeared in the Garden Island newspaper 
and a draft was posted on the County’s website.  Despite the opportunities available for public 
participation in the reporting process, no public comments were received for the CAPER 
submission.  HUD encourages the County to continue its efforts to foster public participation, to 
provide opportunities for citizen input and opportunities to involve the public in its planning 
process.   



8

Management of Funds 

In accordance with the CDBG regulations, the timeliness ratio benchmark should be 1.50 
sixty days prior to the end of the County’s program year.  For the 2021 Program Year, the 60-day 
test was conducted on May 2, 2022, and HUD determined that the County’s unadjusted draw 
ratio based on CDBG funds in the County’s line of credit (first tier review) was 1.10.  However, 
after HUD adjusted the line-of-credit balance with the program income and revolving loan fund 
balances (the second-tier test), the County’s timeliness ratio for program year 2021 is 2.11.  
HUD determined this lack of timely performance is a deficiency. 

The County should carefully monitor project expenditures and revolving loan fund draws 
and receipts and take any necessary steps to increase CDBG drawdown to meet the next 
timeliness test on May 2, 2022.  HUD is available to provide assistance to the County in its 
efforts to achieve its timeliness goals and to ensure that future CDBG funding will not be 
compromised.  

Section 104(b)(3)(A) of the Housing and Community Development Act of 1974 as 
amended requires CDBG grantees to certify that, in the aggregate, at least 70 percent of CDBG 
funds expended, during a one, two, or three program year period specified by the grantee, will be 
for activities meeting the low and moderated income benefit national objective.  The County’s 
PR 26 CDBG Financial Summary Report for Program Year 2021 shows that the County spent 
only 66.27 percent of its CDBG funds on activities benefiting low- and moderate-income 
persons, which is not in compliance with the statutory 70 percent low- and moderate-income 
benefit expenditure requirement.   

The County needs to review the County’s records and update its PR 26 CDBG Financial 
Summary Report with expenditures of CDBG funds not included in the report that the County 
paid in Program Year 2021 for activities that meet the low and moderate benefit national 
objective.  The County needs to demonstrate to HUD that the County met the minimum 70 
percent overall CDBG low- and moderate-income benefit expenditure requirement.  The County 
needs to submit its updated PR 26 CDBG Financial Summary Report to HUD within 30 days of 
the date of this report. 

Areas for Improvement and Recommendations 

The County needs to continue to monitor its ongoing CDBG, HOME, and HTF projects 
to ensure timely implementation.  To improve CDBG program compliance, the County needs to 
ensure timely expenditure of grant funds by: 

 Regularly monitoring of the County’s revolving loan fund as this was a factor in the
County timeliness ratio exceeding the benchmark of 1.50.

 Focusing on its open projects funded with line of credit funds, program income, and
revolving loan funds to ensure timely completion of the projects and draw down of funds.



9

Fair Housing & Equal Opportunity 

The state-wide Analysis of Impediments (AI) plan updated in April 2020 and the County 
is continuing to make efforts to address the impediments in the AI.  The 2021 CAPER was 
forwarded to HUD Honolulu’s Fair Housing and Equal Opportunity (FHEO) Division to review 
for compliance with Fair Housing and Equal Opportunity requirement.  FHEO did not provide 
CPD with any concerns or recommendations for the County.   

Conclusion

Overall, the County is meeting its community needs by planning and executing a 
Consolidated Plan/Annual Action Plan that focuses on low-to-moderate income persons in the 
community and improving their quality of life.  HUD acknowledges the work that the KCHA 
staff has done in providing support, services, housing projects and community development.  
HUD wants to thank the County for their dedication and hard work in making CPD programs a 
success. 
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